

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	02 July 2026
Team ID	
Project Name	Comprehensive Analysis Dietary Strategies with Tableau:A college food choices case study
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Preparation	USN-1	As a team member, I can collect and connect the College Food Choices dataset to Tableau.	3	High	S. Sadaqunnisa B.Nikitha
Sprint-1	Data Preparation	USN-2	As a team member, I can clean and prepare the dataset for analysis and visualization.	3	High	B.Nikitha
Sprint-1	Data Visualization	USN-3	As a user, I can view visualizations of college food and lifestyle patterns.	4	High	B. Nikitha,
Sprint-2	Dietary Analysis	USN-4	As a user, I can analyze breakfast, food choices and comfort-food patterns.	4	High	S. Sadaqunnisa
Sprint-2	Dashboard	USN-5	As a user, I can explore an interactive Tableau dashboard using filters.	6	High	S. Sadaqunnisa
Sprint-1	Health & Lifestyle Analysis	USN-6	As a user, I can analyze exercise, weight and healthy-feeling patterns.	4	Medium	B.Nikitha
Sprint-1	Tableau Story	USN-7	As a user, I can view project insights through a structured 5-scene Tableau Story.	6	High	B.Nikitha

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Performance Testing	USN-8	As a team member, I can verify data loading, filters, calculations and visualizations.	4	High	S. Sadaqunnisa
Sprint-2	Web Integration	USN-9	As a user, I can access the published Tableau dashboard through web integration.	3	Medium	S. Sadaqunnisa
Sprint-2	Documentation	USN-10	As a team member, I can prepare project documentation and project demonstration	3	High	T. Sadaqunnisa B.Nikitha

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	3 Days	27 Jun 2026	29 Jun 2026	20	29 Jun 2026
Sprint-2	20	2 Days	30 Jun 2026	01 Jun 2026	10	01 Jun 2026
Sprint-3	10	3 Days	02 jul 2026	02 jul 2026	10	04 jul 2026
Sprint-4	20	3 Days	07 Jul 2026	07 Jul 2026	10	07 Jul 2026

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

Total Sprint Duration: 11 Days

Average Velocity:

Velocity = Total Story Points / Total Duration

Velocity = 40 / 11 = 3.64 ≈ 4 Story Points per Day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>